

Education Authority Proposed Minor Works Procurement Programme to 31 December 2018

Tender Ref	Title	Works or Services	Estimated commencement of tender process	Estimated Duration Of Contract	Estimated Value of Tender (excl VAT)
EANI-1080	Tandragee PS - Two Classroom Extension	Works	Q4 2017	21 weeks	£450k to £500k
EANI-1103	Woods PS-2 Multi-Purpose Rooms, Caretaker's Store&External Courtyard	Works	Q4 2017	20 weeks	£150k to £200k
EANI-1096	Moneymore PS - Extension Multi-Purpose Hall, Offices & Entrance Lobby	Works	Q4 2017	30 weeks	£450k to £500k
EANI-1092	Drumadonnell PS - Traffic Management Works	Works	Q4 2017	24 weeks	£300k to £350k
EANI-1090	Lurgan JHS - Traffic Management Works	Works	Q4 2017	12 weeks	£100k to £150k
EANI-1086	Waringstown PS - Traffic Management Works	Works	Q4 2017	20 weeks	£450k to £500k
EANI-1064	Newtownhamilton HS & Cortamlet PS - Prefabricated Accommodation	Works	Q4 2017	12 weeks	£400k to £450k
EANI-1066	Churchill PS, Edenderry PS (P) & Tandragee JHS - Prefabricated Accommm	Works	Q4 2017	12 weeks	£350k to £400k
EANI-1067	Kingsmills PS & Kilkeel HS - Prefabricated Accommodation	Works	Q4 2017	12 weeks	£350k to £400k
EANI-1144	Gaelscoil Aodha Rua - Prefabricated Accommodation & SMA	Works	Q4 2017	16 weeks	£150k to £200k
EANI-1043	PDT (EO/M&E/S/PD) - Stage 2 Works associated with MUGAs at 2 locations	Services	Q4 2017		£15k to £20k

EANI-1141	St Columbanus College 1 - Mobile Changing Block - PDT	Services	Q4 2017		£100,000
EANI-1141	St Columbanus College 2 - Double Mobile - PDT	Services	Q4 2017		
EANI-1141	St Joseph's Primary School Strangford - Refurbishment - PDT	Services	Q4 2017		
EANI-1141	St Malachy's Primary School Kilcoo - Nursery Provision - PDT	Services	Q4 2017		
EANI-1141	St Mary's Primary School, Killyleagh - Store - PDT	Services	Q4 2017		
EANI-1141	St Mary's Primary School, Portaferry - Refurbishment - PDT	Services	Q4 2017		
EANI-1069	Devenish College - Prefabricated Accommodation	Works	Q1 2018	16 weeks	TBC
EANI-	FDT Millington Primary School - Multi-Purpose Hall	Services	Q1 2018		£60 to £80k
EANI-	Craigavon/Banbridge Area	Works	Q1 2018	8 weeks	£150k to £200k
EANI-	Integrated College Dungannon	Services	Q1 2018		£15k to £20k
EANI-	Loreto College	Services	Q1 2018		£20k to £30k
EANI-	Slemish College	Services	Q1 2018		TBC
EANI-	Coleraine Grammar	Services	Q1 2018		£15k to £20k
EANI-	St Ronan's College, Lurgan - Site Preparation Works	Works	Q1 2018	10 weeks	£70k to £90k
EANI-1038 (ID-1189722)	Controlled MW - Carrs Glen PS - New Nursey Unit	Works	Q4 2017	16 Weeks	£250k to £300k
TBC	Controlled MW - Harberton SS Additional Accommodation (Double modular accom.)	Works	Q1 2018	4 months	£250k to £300k

EANI-1141	St Marys PS Portaferry - Refurbishment to Reduce Dampness	Managed Services	Q4 2017	12months	£5k
EANI-1141	St Marys PS Killyleagh - Mat Store	Managed services	Q4 2017	12months	£20k to £30k
EANI-1141	St Malachys PS Killoo- Conversion of Nursery Unit	Managed Services	Q4 2017	18months	£45k to £55k
EANI-1141	St Columbanus College Bangor - Replace Existing Mobiles	Managed Services	Q4 2017	18months	£15k to £25k
EANI-1141	St Columbanus College, Bangor- Changing Block - Double Modular Building	Managed Services	Q4 2017	18months	£25k to £35k
EANI-1141	St Josephs Strangford - Toilets	Managed Services	Q4 2017	12months	£5k to £15k
EANI-1141	St Marys Killyleagh - DDA - hygiene Room	Managed Services	Q4 2017	12months	£5k
EANI-1132	Drumlins IPS Ballynahinch - Removeal of Mobiles	Works	Q4 2017	3months	£30k to £100k
EANI-1049	Sullivan Upper Holywood - DDA +Access control	Works	Q4 2017	8weeks	£30k to £100k
TSC	St Kierans PS - Replacement Boiler and Heating Controls	Works	Q4 2017	2-6weeks	£100k to £150k
	Loughview IPS - Water Treatment	Works	Q1 2018	12weeks	£75k to £125k
	St Colmans Ballynahinch - DDA Works	Works	Q1 2018	12weeks	£30k to £100k
EANI - 1111	Ballyvester PS - Staff Accomodation and Toilets	Works	Q4 2017	12week	£150k to £200k
EANI- 1162	Brooklands PS - FRA Works	Works	Q4 2017	12week	£100k to £150k

EANI- 1162	Old Warren PS - FRA Works	Works	Q4 2017	12week	£30k to £100k
EANI- 1162	Harmony Hill PS - FRA Works	Works	Q4 2017	12week	£30k to £100k
EANI- 1162	Rathmore PS - FRA Works	Works	Q4 2017	12week	£30k to £100k
	Killard House - Nursery Play Area and Equipment	Managed Services	Q1 2018	12week	£45k to £55k
	Aghadrumsee PS - Refurbishment works	Works	Q3 2018		£75k to £125k
	Gaelscoil Neachtain - extension	Works	Q2 2018		£250k to £300k
	St Mary's PS Mullmesker - refurbishment	Works	Q2 2018		£30k to £100k
	Child Guidance Centre, Enniskillen - extension	Works	Q2 2018		£200k to £250k
	Carnhill NS - extension & refurbishment	Works	Q4 2018		£75k to £125k

This is an indicative tender programme only, some procurements may not proceed or estimated timeframes may change. Costs provided are estimates only based on information available at the time.

Q1	January to March
Q2	April to June
Q3	July to September
Q4	October to December