

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
1	EANI-951	Kilbroney IPS	Extensions & Refurbishment - (Re-Tender)	Apr-17	Jun-18	Down Developments Ltd
2	EANI-981	Aughnacloy College	New 3G Pitch & Floodlighting	Nov-17	Mar-18	Moss Construction
3	EANI-1003	Armagh Youth Centre	BMX Track and YC Refurbishment MW17-008-AR	Nov-17	Mar-18	JDC Joinery & Building Works
4	EANI-861	St MacCartan'S PS Clogher	SEN Adaptations/Provision Changing Facilities	Oct-17	Jan-18	Lowry Building & CE
5	EANI-939	Jonesborough PS	Staff/Disabled Toilets	Oct-17	Feb-18	McCusker Contracts
6	EANI-925	St Mary's PS Barr	Additional Modular Accommodation	Sep-17	Jan-18	Western Building Systems
7	EANI-930	St Teresa's PS Tullyherron	Provision of Prefabricated Accommodation	Sep-17	Jan-18	John Doherty Contracts
8	EANI-598	Hart Memorial PS	Classroom Extension	Jan-17	Jul-17	McCusker Contracts
9	EANI-582	Lurgan Model PS	Refurb of Nursery	Feb-17	Mar-17	M P Coleman
10	EANI-555	Carrick PS	MP Rooms	Jan-17	May-17	JFC Construction
11	EANI-696	Tandragee PS	Traffic Management	Jan-17	Apr-17	Cleary Contracting
12	EANI-565	Poyntzpass PS	MP Hall Extension & Offices	Jan-17	May-17	Maghera Developments
13	EANI-701	Woods PS	Traffic Management	Jan-17	Apr-17	O'Hanlon Brothers
14	EANI-634	Cookstown PS	Refurb of Autism Unit	Dec-16	Mar-17	Leo Matheson
15	EANI-595	Portadown College	Changing Accom & Fitness Suite Retender	Jun-17	Dec-17	J H Turkington & Sons Ltd
16	EANI-601	Ceara School	SEP Works	Jan-17	Jul-18	Ganson UK Limited
17	EANI-603	Tullygally Youth Club	Minor Works	Jan-17	Mar-17	Cunningham Contracts
18	EANI-675	Gilford PS & Abercorn PS	Minor Works	Jan-17	Apr-17	Derryleckagh Contracts

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
19	EANI-715	DDA Works Various Locations (5)	DDA Works Various Locations (5)	Feb-17	Mar-17	Moss Construction
20	EANI-762	St Ronan's College, Lurgan	Enabling Works - Phs 2 Controlled Element	Apr-17	Sep-17	Ganson (UK) Limited
21	EANI-314	Gaelscoil Eoghain	Prefabricated Accommodation	Jun-16	Sep-16	Western Building Systems
22	EANI-315	Gaelscoil Aodha Rua	Prefabricated Accommodation	Jun-16	Sep-16	Western Building Systems
23	EANI-424	Dromore Central PS	Relocation Prefabricated Accommodation	Jul-16	Aug-16	JDC Building&Joinery Works
24	EANI-556	Tamnamore EOTAS	Prefabricated Accommodation for EWO's	Nov-16	Mar-17	Western Building Systems
25	EANI-560	St Malachy's PS Carnagat	Prefabricated Accommodation	Nov-16	Mar-17	Western Building Systems
26	EANI-427	St Ronan's College, Lurgan	Enabling Works - Phase 1	Sep-16	Sep-16	Derryleckagh Contracts
27	EANI-438	Lissan PS	SEN Accommodation, Toilets & Disabled Toilets	Sep-16	Nov-16	JFC Construction
28	EANI-553	St Joseph's College, Coalisland	Access Control Provisions	Feb-17	Jun-17	Down Developments
29	EANI-658	St Patrick's PS Mullinahoe	Fencing Works	Feb-17	Apr-17	J H Turkington Limited
30	EANI-551	St John the Baptist NS	SEN Toilet & Disabled Access	Jan-17	Apr-17	Ganson Limited
31	EANI-559	St Francis of Assisi PS	Covered Play Area & External Storage	Feb-17	Mar-17	Down Developments
32	EANI-684	Sacred Heart PS	Refurbish Toilets/Covered Play Area	Feb-17	Jun-17	Ganson UK Limited
33	EANI-710	Tandragee Library	Single Storey Extension & Refurbishment Works	Jan-17	Mar-17	Aughrim Building Company
34	EANI-726	St Colman's PS Annaclone	2 Storey Extension	Feb-17	Sep-17	Cunningham Contracts
35	EANI-752	St Louis' Grammar School, Kilkeel	H&S Works	May-17	Jul-18	William Rogers Construction
36	EANI-757	St John's PS Kingsisland	St John's PS Kingsisland	Mar-17	Aug-17	Moss Construction

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
37	EANI-762	St Ronan's College (non-controlled Element)	Enabling Works-Phase 2 Non-Controlled Element	Apr-17	Sep-17	Ganson (UK) Limited
38	EANI-839	St Patrick's PS Armagh	Disabled Access	Aug-17	Nov-17	Down Developments
39	EANI-843	Primate Dixon PS	Nursery Adaptations, Family & Office Space	Jul-17		McCusker Contracts
40	EANI-327	St Patrick's PS Aughadarragh	Prefabricated Accommodation	Jul-16	Nov-16	Maghera Developments
41	EANI-429	St Brigid's PS Glassdrummand	Prefabricated Accommodation	Oct-16	Feb-17	John Doherty Contracts
42	EANI-443	St Mary's PS Derrymore	Prefabricated Accommodation	Nov-16	Mar-17	Maghera Developments
43	EANI-583	Roan St Patrick's PS, Eglish	Prefabricated Accommodation	Dec-16	Mar-17	Western Building Systems
44	EANI-621	St Joseph's PS Meigh	Prefabricated Accommodation	Jan-17	May-17	John Doherty Contracts
45	EANI-622	Clonalig PS	Prefabricated Accommodation	Jan-17	Apr-17	Maghera Developments
46	EANI-623	St Brendan's PS	Prefabricated Accommodation	Jan-17	May-17	John Doherty Contracts
47	EANI-624	St Peter's PS Moortown	Prefabricated Accommodation	Jan-17	May-17	JDC Building&Joinery Works
48	EANI-691	St Mary's PS Dechomet	Extension to Prefabricated Accommodation	Feb-17	Mar-17	Maghera Developments
49	EANI-779	St Patrick's PS Annaghmore	Prefabricated Accommodation	Apr-17	Aug-17	JDC Building&Joinery Works
50	EANI-272	St Patrick' PS Moneymore	Extensions & Refurbishment Works	Jun-16	Nov-16	John Doherty
51	EANI-231	Goal Line Youth Trust	Refurbishment Works	Oct-16		Seaview Developments
52	EANI-266	Integrated College Dungannon	SEP Works	Jul-16	Apr-17	Woodvale Construction
53	EANI-194	New-Bridge Integrated College	Prefabricated Accommodation	Jul-16	Jan-17	Western BS
54	EANI-223	Augher Central PS	Extension to Provide Stores, Multi-Purpose Room, Principal's Office &	Apr-16	Aug-16	Ganson UK

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
55	EANI-94	EASR TSC M&E - Lot 1	EASR TSC M&E - Lot 1	Apr-16	Apr-20	L M Electric
56	EANI-94	EASR TSC M&E - Lot 2	EASR TSC M&E - Lot 2	Apr-16	Apr-20	C H C Group
57	EANI-468	Carrickfergus GS	Traffic Management	Nov-16	May-17	Cleary Contracting Ltd
58	EANI-441	Carrickfergus GS	DDA Pupil Specific Modular POD	Aug-16	Dec-16	JDC Joinery & Building Works
59	EANI-533	Culcrow PS	New Modular Single Classroom & Assoc Accom	Nov-16	Mar-17	JDC Joinery & Building Works
60	EANI-791	Riverside Schools	Modular Move from Castletower 6th form Centre	Mar-17	Nov-18	Harry Rolston Arch Ltd
61	EANI-791	Kilronan Schools	Kilronan School - New Double Mobile Classroom	Mar-17	Nov-18	Harry Rolston Arch Ltd
62	EANI-906	Riverside School	Modular Move from Castletower 6th form Centre	Jul-17	Oct-17	JDC Joinery & Building Works
63	EANI-907	Kilronan Schools	Kilronan School - New Double Mobile Classroom	Jun-17	Sep-17	JDC Joinery & Building Works
64	EANI-1012	Crumlin Youth Centre	Replacement Mobile Accommodation	Jan-18	Mar-18	Maghera Developments
65	EANI-279	St Oliver Plunkett's PS	Replacement Mobile	Aug-16	Nov-16	Canavan Construction Ltd
66	EANI-542	Belfast High School	New Lift Shaft and Auto Doors	Nov-16	Apr-17	Down Developments
67	EANI-625	314NI GB Church of the Good Shepherd	Int Alts & Ext	Mar-17	Jun-17	Cleary Contracting
68	EANI-695	St Mary's PS, Glenview	Classroom Extension	Jun-17	Nov-17	JFC Construction
69	EANI-730	St James' PS, Newtownabbey	DDA Child Spec/Fire Safety	Apr-17	Aug-17	Mullinsallagh T/A OB Constr
70	EANI-292	St MacNissi's PS, Newtownabbey	Add Accom	Aug-16	Mar-17	Maghera Developments Ltd
71	EANI-349	Glenann PS	Replacement Mobile Classroom	Jun-17	Aug-17	Maghera Developments Ltd
72	EANI-471 ?	St Columba's PS, Kilrea	Ext & Int Refurb to provide SEN	Aug-16	Nov-17	Isherwood & Ellis LLP

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
73	EANI-515	New Row PS	Staffroom Ext & Int Refurb Works	May-16	Dec-17	Hall Black Douglas
74	EANI-537	Dominican College	Toilet Refurb & Extension	Oct-16	Jan-17	Paul McAlister Architects Ltd
75	EANI-540	St John's PS, Swatragh	SEN Accommodation	Sep-16	Nov-17	Hamilton Architects LLP
76	EANI-780	Loreto College	Toilet Refurbishment	Mar-17	Jan-18	Teague & Sally Ltd
77	EANI-807	Ballymena Academy	Refurb Toilets	Apr-17	Jan-18	Teague & Sally Ltd
78	EANI-832	St Columba's PS, Kilrea	Mobile and SEN Accommodation	Jul-17	Nov-17	JPM Contracts Ltd
79	EANI-850	New Row PS	Additional Staffroom Accommodation	Aug-17	Dec-17	O'Hanlon Bros Construction Ltd
80	EANI-854	St John's PS, Swatragh	SEN and Library Provision	Jul-17	Nov-17	M P Coleman Ltd
81	EANI-827	Ulidia Integrated College	Modular Accommodation and Fencing	Jul-17	Aug-17	Maghera Developments Ltd
82	EANI-908	Dominican College	New Modular Classroom and Toilet Refurbishment	Jul-17	Dec-17	John Doherty Contracts
83	EANI-919	Dominican College	Temporary Accommodation	Sep-17	Feb-18	Maghera Developments Ltd
84	EANI-915	Edmund Rice College	Refurbishment of Pupil Toilets	Jun-17	Mar-18	Maurice Cushnie Architects Ltd
85	EANI517	Corpus Christi Youth Centre	Corpus Christi YC Alterations & Refurbishment	Mar-17	Oct-17	OB Construction Ltd
86	EANI782	St Joseph's Holland Drive	St Josephs PS (Holland Drive) Roof Replacement & Refurbishment of Toilets	Apr-17	Sep-17	William Rogers Construction
87	EANI344	Euston St PS	SMA Euston ST PS	Jul-16	Sep-16	Ganson UK Ltd
88	EANI478	Holy Rosary PS	Holy Rosary PS - Library & SEN	Jun-16	Mar-17	JFC Construction
89	EANI309	Holy Trinity College	Holy Trinity Cookstown Modular Units	Jun-16	Sep-16	Western Building Systems
90	EANI337	Mercy College	SMA Mercy College	Jun-16	Aug-16	Clearly Contracting Ltd

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
91	EANI375	St Mary's CBGS	SMA-St Mary's CBGS	Jul-16	Oct-16	Kelly McAvoy & Brown
92	EANI654	St Peters PS	St Peters PS Window Reolacement	Feb-17	Apr-17	McCusker Contracts
93	EANI 1038	Carrs Glen PS	Carrs Glen PS - Single Classroom NS	Dec-17	Apr-18	Maghera Developments Ltd
94	EANI - 620	Tonagh PS	Extension to Multi Purpose Hall	Dec-16	Aug-17	Cunningham Contracts Ltd
95	EANI - 903	Priory Integrated College	Provision of Prefabricated 1No Double Classroom Unit and associated site	Aug-17	Oct-17	Western Building Systems Ltd
96	EANI - 9772	St Patrick's & St Brigid's, Claudy	Provision of Double Modular SEN Accommodation	Apr-17	Jun-17	Western Building Systems Ltd
97	EANI - 662	St Patrick's PS, Holywood	Additional Accommodation	Jan-17	Aug-17	Ganson UK
98	EANI - 733	Holy Family PS	Replacement of existing modular units with permanent build	Feb-17	Aug-17	Down Developments Ltd
99	EANI - 770	Scoil Na Fuisseoige PS	New Classrooms	Mar-17	Aug-17	Down Developments Ltd
100	EANI - 793	St Columbanus College	Provision of Prefabricated Double Classroom Unit and associated site	Apr-17	Jul-17	Western Building Systems Ltd
101	EANI - 785	Christ the Redeemer PS	Provision of Prefabricated Double Classroom Unit and associated site	Apr-17	Jun-17	Western Building Systems Ltd
102	EANI - 815	Strangford Integrated College	Provision of Prefabricated 2No Double Classroom Units and associated site	May-17	Sep-17	Western Building Systems Ltd
103	EANI- 811	St Mary's PS, Kircubbin	Toilet Upgrade & relocation of Caretakers Store	May-17	Aug-17	H J O'Boyle
104	EANI - 819	De La Salle HS	Proposed Toilet Refubishment	Jun-17	Aug-17	W R Jenkins & Co Ltd
105	EANI - 875	St Colm's HS	Toilet Refurbishment & Works to Science Department	Aug-17	Oct-17	Killowen Contracts Ltd
106	EANI-887	Rowandale IPS	Provision of Prefabricated 1No Double Classroom Unit and associated site	Jul-17	Oct-17	Western Building Systems Ltd
107	EANI-8884	Millenium IPS	Additional Double Mobile Provision of Prefabricated 1Nr Double Calsroom	Jul-17	Oct-17	Western Building Systems Ltd
108	EANI-414	Breda Academy	Integrated Consultancy Design Team - Breda Academy	Dec-16	Dec-20	McAdam Design

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
109	EANI-932	Various Locations	Team A 2017-2018 - Professional Services Contract	Jul-17	Jul-18	Michael Herron Architects
110	EANI-1007	Various Locations	Team D 2017-2018 - Professional Services Contract	Nov-17	Nov-18	Maurice Cushnie Architects Ltd
111	EANI - 1132	Drumlins	Mobile Removals Site Clearance and Associated Works	Jan-18	Feb-18	John Doherty Contracts (NI.) LTD
112	EANI - 1120	Controlled Youth Various Locations	IT Cabling Phase 1 Various Properties Controlled Youth	Jan-18	Mar-18	Ganson UK Ltd
113	EANI - 1107	Voluntary Youth Projects	Voluntary Youth Projects Team B - Professional Services Contract	Jul-17	Jul-19	Bryson Architects
114	EANI - 1076	Various Youth	External Signage 92 Properties Various	Jan-18	Mar-18	Maurice Flynn & Sons Ltd
115	EANI - 993	Ardoyne Youth Club	Ardoyne Youth Club Integrated - Professional Services Contract	Jan-18	Apr-20	Hood MaGowan Kirk
116	EANI - 1060	Matt Talbott YC	Matt Talbot YC - professional services contract	Dec-17	Mar-18	The Boyd Partnership Chartered Architects LLP
117	EANI - 992	St Columbanus College	Provision of Prefabricated SEN Classroom Unit and associated site	Nov-17	Jan-18	Western Building Systems Ltd
118	EANI-640	Rossmar School	Proposed New EOTAS (Education Other Than At School) Building at Rossmar	Feb-17	Dec-17	JFC Construction Ltd
119	EANI-901	Strabane Academy	A406 Strabane Academy	Jan-18	Jul-18	Woodvale Construction Co
120	EANI-321	Dunclug College	NEC3 (Professional Services Contract)	Mar-17		Samuel Stevenson & Sons Ltd
121	EANI-530	Cladagh Glen Centre	Extension to Existing Building	Oct-17	Apr-19	O'Hanlon Bros
122	EANI-670	Ardstraw Presbyterian Church Youth Council	Extension/Refurbishment Works	Jul-17	Dec-18	Piperhill Construction Ltd
123	EANI-590	St Michael's Scout Hall	External ground repair and kitchen refurbishment	Oct-16	Nov-18	Cleary Contracting Ltd
124	EANI-813	Castledearg High School	Fire Safety Improvement Works	Jul-17	Mar-19	Lowry Building Ltd
125	EANI-702	St Conor's PS Omagh	Appointment of Contractor	Mar-17	Jul-17	McCusker Contracts Ltd
126	EANI-398	St Joseph's Boys Creggan	Internal Alterations & 6th Form Extension	Nov-16	Jul-17	QMAC Construction Ltd

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
127	EANI-702	St Conor's PS Omagh	Appointment of Contractor	Mar-17	Jul-17	McCusker Contracts Ltd
128	EANI-382	Holy Family PS Omagh (Both Sites)	Fire Safety Improvement Works	Aug-16		Gregory Architects
129	EANI-36	Dean Maguirc College	3 Classroom Extension	Oct-16	Aug-17	Bell Contracts Ltd
130	EANI-615	Maguiresbridge Primary School	Additional Learning/Toilet Provision/ Access Improvement Works	Jan-17	Jul-18	Woodvale Construction Company
131	EANI-497	Bligh's Lane Nursery	Fire Safety Improvement Works	Jan-17	Dec-17	McCusker Contracts Ltd
132	EANI-881	Enniskillen Integrated Primary School	Appointment of Contractors	Jun-17	Sep-17	MCC Building Systems Ltd
133	EANI-386	St Canice's PS, Dungiven	Toilet Refurbishment & Additional New Build Storage	Aug-16	Jan-18	O'Hanlon Bros
134	EANI-737	St Mary's Altinure	Fire Safety Improvement Works - Professional Services Contract	Jul-16		Maurice Cushnie Architects
135	EANI-387	St Mary's Altinure	Fire Safety Improvement Works	Mar-17	Jun-18	JFC Construction Ltd
136	EANI-312	Ballykelly PS	Access Control & Front Entrance	Jun-16	Nov-16	JDC Joinery & Building Works
137	EANI-335	Drumachose PS	Electrical re-wire and classroom refurbishment	Jul-16	Sep-16	Cleary Contracting Ltd
138	EANI-640	Rossmar School	Proposed New EOTAS (Education Other Than At School) Building at Rossmar	Feb-17	Dec-17	JFC Construction Ltd
139	EANI-739	Limavady Grammar School	Limavady Grammar School - Refurbishment Works (Assembly	Mar-17	May-17	JFC Construction Ltd
140	EANI-543	Greenhaw PS	Proposed Classroom Extension & New Storage Unit	Oct-16	Mar-17	Maghera Development Ltd
141	EANI-836	Drumahoe PS -SMA	New SMA	Apr-17	Dec-17	O'Hanlon Bros
142	EANI-372	St Columba's PS, Newbuildings	Fire Safety Works	Jul-17	Nov-17	WR Jenkins & Co
143	EANI-802	Holy Family PS, Derry	Holy Family Primary School Fire Safety Works	Jun-17	Sep-17	JPM Contracts
144	EANI-473	Christ The King PS	Christ the King Primary School Fire Safety Works	Oct-16	Mar-17	Hetherington Painting & Building Contractors

EA CONTRACTS REGISTER (CONSTRUCTION WORKS ONLY) FOR PUBLISHING ON EA WEBSITE

NO.	ETENDERS NI REF NO.	SCHOOL/FACILITY NAME	PROJECT TITLE	ESTIMATED CONTRACT START DATE	ESTIMATED CONTRACT END DATE	CONTRACTOR
145	EANI-390	St Canice's PS, Dungiven	Fire Safety Improvement Works - Professional Services Contract	Jun-17	Oct-18	Knox & Clayton
146	EANI-801	St Canice's PS, Dungiven	Fire Safety Improvement Works	May-17	Oct-18	O'Hanlon Bros
147	EANI-439	Recarson	3 new modular classrooms and various other rooms and works	Sep-16	Jan-17	JDC Joinery & Building Works
148	EANI-855	St Canice's PS, Dungiven	Asbestos - Replacement of floors	Mar-17	Oct-18	Martin & Hamilton Ltd
149	EANI-333	Gaelscoil na gCrann	Proposed Double Modular Classroom Building & External Works	Aug-16	Nov-17	Maghera Development Ltd
150	EANI-346	Collegiate & Portora for Enniskillen Royal Gmr	Modular Bldgs & Ext Wks	Sep-16	Dec-16	Western Building System Ltd
151	EANI-859	St Mary's PS, Killesher	Extension & Refurbishment Works	Jun-17	Mar-19	Michael Herron Architects
152	EANI-606	Strabane Academy , Liskey Road	Strabane Academy, Liskey Road Fire Safety Works	Jan-17	Sep-17	Cleary Contracting Ltd
153	EANI-745	Limvaday Grounds Maintenance Depot	Proposed New External Storage Unit at EA Grounds Depot, Limavady	Mar-17	Mar-18	JDC Joinery & Building Works
154	EANI-713	Lisnaskea Library to a Youth Facility	Change of use form Library to a Youth Centre.	Jun-17	Jan-18	J H Turkington & Sons Ltd
155	EANI-361	Enniskillen Integrated Primary School	Proposed Extension to Existing Modular Classroom Building at Enniskillen IPS,	Oct-16	Dec-16	MCC Building Systems Ltd